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Minutes of the Bids and Awards Committee Meeting
Bid Opening for the Procurement of CY2024 Managed Print Service (MPS) Additional
IB No. 23-11-32-EPA
November 28, 2023
Video Conferencing through Zoom
. Attendance
= Present/Absent Reason
Name Designation /Excused (If excused)
Bids and Awards Committee
Dr. Melvin B. Carlos Chairperson Present
Dr. Juanito T. Batalon Vice Chairperson Absent
Dr. Fezoil Luz C. Decena Member Present
Dr. Richard E. Amansec Member Present
Ms. Susan L. Garcia Member Present
Dr. Marcelino U. Siladan Member Present
Technical Working Group
Mr. Ricaredo Manzanilla MISD Present
End-user’s Representative
Mr. Richard Dalisay MISD Present
BAC Secretariat
Ms. Elyver B. Maligalig Head Present
Ms. Rhea V. Clado Staff Present
Ms. Lyanne B. Palacpac Staff Present
Ms. Ma. Jesusa Gracia P. Ira Staff Present
Ms. Jean Claudine P. Guelos BAC Sec for ICT Present
Il. Call to Order
Upon confirmation that the session is in quorum, Dr. Carlos called the meeting to
order at 2:30 P.M.
Ill. Agenda
Bid Opening for the project “Procurement of CY2024 Managed Print Service (MPS)
Additional” with an Approved budget for the Contract (ABC) of PhP260,000.00.
IV.  Highlights of the Meeting

Dr. Carlos acknowledged the presence of the BAC Members, BAC-TWG for ICT,
End-user, and BAC Secretariat.

It was noted that despite invitations, no observers were able to attend the meeting.
Ms. Maligalig reported that the procurement project received no bids.

Dr. Carlos inquired about the duration of the MPS piloting. Ms. Maligalig responded
that it is in its third year and Mr. Dalisay affirmed.

On the question of Dr. Carlos as to why the project received no bids, Mr. Dalisay
explained that the prospective bidder could not submit a proposal due to being
occupied with other projects.




Dr. Carlos acknowledged it as a timing issue and officially declared the bidding a
failure. He recommended reposting the project for a second round, expressing hope
for bidder participation and the project’'s continuation in 2024.

Dr. Carlos agreed with Ms. Maligalig mentioning that the proposed rescheduled date
for the unsuccessful bidding projects is December 14, 2023.

Adjournment
With no other matters to discuss, the meeting was adjourned at 2:36 P.M.
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