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Dear Atty. Ruiz:

In compliance with GPPB Resolution No. 11-2020 and GPPB Circular No. 02-2020
dated May 20, 2020, we are submitting DOST-PCAARRD procurement reports:
¢ Revised FY 2020 Annual Procurement Plan (APP)
e FY 2021 APP
® FY 2020 Procurement Monitoring Report for 2nd Semester
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(APCPI) results
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DOST-PCAARRD Procurement Monltoring Report (July- December 31, 2020)

Code Procurement PMO/ Is this an Mode of Actual Procurement Activity
(PAP) Project End-User Early Procurement
Procurement Pre-Proc | Ads/Post Pre-bid | Eligibility Sub/Open of Bid Post Qual | Date of BAC
Actlvity? Conference ofIB Conf Check Bids Evaluation Resolution
Recommend
ing Award
COMPLETED PROCUREMENT ACTIVITIES
Printing of PCAARRD 2020-Q2 Publications ACD NO Competitive N/A 7/21/2020 | 7/29/2020 | 8/10/2020 8/10/2020 8/11/2020 | 8/18/2020 | 8/18/2020
Bidding
Printing of PCAARRD 2020-Q3 Publications ACD NO Competitive N/A 9/9/2020 | 9/17/2020 | ©/29/2020 9/28/2020 9/30/2020 | 10/7/2020 | 10/7/2020
Bidding
=3
§ Printing of PCAARRD 2020-Q4 Publications ACD NO Compatitive N/A 10/26/2020 | 11/3/2020 | 11/18/2020 11/18/2020 11/18/2020 | 11/24/2020 | 11/24/2020
§ Bidding
o
5
Printing of PCAARRD Marine Publications ACD NO Competitive N/A 11/27/2020 N/A 12/7/2020 12/7/2020 12/7/2020 | 12/11/2020 | 12/11/2020
Bidding
AVE ~ S i i S 8 e B e s e
Supply and Delivery of Audio Visual Equipment ACD NO Competltive N/A 7/21/2020 | 7/29/2020 | 8/10/2020 8/10/2020 8/11/2020 | 8/18/2020 | 8/12/2020
Bidding
% Supply and Delivery of Audio Visual Equipment ACD NO Second N/A 9/9/2020 | 9/17/2020 | 9/29/2020 9/29/2020 9/30/2020 | 9/30/2020 | 9/30/2020
e { Competitive
e Bidding
& [supplyand Delivery of Audio Visual Equipment ACD NO NP-TFB N/A 11/4/2020 | 11/13/2020 | 11/25/2020 11/26/2020 11/26/2020 | 12/28/2020 | 12/29/2020
Negotlation
Conference
Repainting, Water';.)rooﬂng a;d Repair of Adjacent IDD NO Compeﬂtlve N/A‘ 9/8/2020 | 9/17/2020 | ©/29/2020 9/29/2020 9/30/2020 | 7/10/2020 | 10/13/2020
Roof Structures of A.R. Tanco Hall, E.O. Tan Hall, Bidding
BPK Bullding and DPITC Building
e
&  |improvement Works at the FAD-Director’s Office IDD NO Competitive N/A 11/19/2020 | 11/27/2020 | 9/12/2020 9/12/2020 10/12/2020 | 12/17/2020 { 12/18/2020
« |and Cash Section Room Including Expansion of Bldding
g Main Electrical Room
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DOST-PCAARRD Procurement Monitoring Report (July- December 31, 2020)

Code Procurement PMO/ Is this an Mode of Actual Procurement Actlvity
(PAP) Project End-User Early Procurement
Procurement Pre-Proc | Ads/Post Pre-bid | Ellgibllity Sub/Open of Bid Post Qual | Date of BAC
Activity? Conference ofIB Conf Check Blds Evaluation Resolution
Recommend
ing Award
i Improvement of Old Property Building to IDD NO Competitive N/A 11/19/2020 | 11/27/2020 | 9/12/2020 9/12/2020 10/12/2020 | 12/17/2020 | 12/22/2020
Accommodate Storage Areas for ACD, FAD- Bidding
Property and IDD, Complete with Carpentry/
Mechanical Workshop
Supply and Dellvery of Portable Computers MISD NQ Competitive N/A 7/21/2020 | 7/29/2020 | 8/10/2020 8/10/2020 8/11/2020 | 8/19/2020 | 8/21/2020
Bidding
Supply and Delivery of ICT Equipment, Software MisSD NO Competitive N/A 7/21/12020 N/A 7/29/2020 7/29/2020 7/30/2020 | 8/10/2020 9/3/2020
and Peripherals Bidding
Supply and Delivery of ICT Software and MisD NO Second N/A 9/9/2020 N/A 9/17/2020 9/17/2020 9/30/2020 | 9/30/2020 | 9/30/2020
Paripherals (FORMERLY Supply and Delivery of Competitive
ICT Equipment, Software and Peripherals) Bidding
Supply and Delivery of ICT Software and CRD NO Shopping N/A N/A N/A 11/27/2020 N/A 12/9/2020 N/A N/A
Peripherals (FORMERLY Supply and Delivery of MRRD
ICT Equipment, Software and Peripherals) TTPD
MISD
§ Supply of Cloud-Based Video Conferencing MISD YES Competitive N/A 11/10/2020 N/A 11/18/2020 11/18/2020 11/18/2020 | 11/24/2020 | 11/24/2020
= Software Bidding
S | Supply of Cloud-Based Video Conferencing MISD YES Second N/A 11/24/2020 N/A 12/7/12020 12/7/2020 N/A N/A 121712020
= Software Competitive
Bidding
Procurement of ICT Equipment, Software and MISD NO Competitive N/A 12/1/2020 N/A 12/8/2020 12/9/2020 12/10/2020 | 12/17/2020 | 12/29/2020
Peripherals for Various Divisions Bldding
Supply and Delivery of {CT Equipment, Software MISD NO Competitive N/A 11/17/2020 | 11/26/2020 | 12/7/2020 12/7/2020 12/7/2020 | 12/10/2020 | 12/22/2020
and Peripherals (6M) Bidding
ICT Peripherals IDD NO Shopping N/A N/A N/A 8/10/2020 N/A 8/24/2020 N/A N/A
ICT Peripherals MISD NO Shopping N/A N/A N/A 8/11/2020 N/A 8/13/2020 N/A N/A
ICT Perlpherals PCMD NO Shopping N/A N/A N/A 11/3/2020 N/A 11/3/2020 N/A N/A
ICT Peripherals MISD NO Shopping N/A N/A N/A 9/21/2020 N/A 9/28/2020 N/A N/A




DOST-PCAARRD Procurement Monitoring Report (July- December 31, 2020)

|

Code Procurement PMO/ Is this an Mode of Actual Procurement Actlvity
(PAP) Project End-User Early Procurement
Procuremant Pre-Proc | Ads/Post Pre-bid Ellgibility Sub/Open of Bid Post Qual |Date of BAC
Activity? Conference of IB Conf Check Blds Evaluation Resolution
Recommend
ing Award
§ Supply and Delivery of Two Units Passenger Van IDD NO Competitive 9/17/2020 | ©/24/2020 | 2/10/2020 | 10/14/2020 10/14/2020 10/14/2020 | 10/20/2020 | 10/23/2020
Bidding
e Supply, Delivery, and Installation of 19 Units Air- Various NO Competitive N/A 11/5/2020 | 11/13/2020 | 11/25/2020 1112612020 11/25/2020 | 12/2/2020 12/8/2020
8 |Conditioners Divisions Bidding

Generators Parts and Services - Preventive

IDD

NO

Small Value

N/A

N/A

N/A

>9}4/2020

N/A

9/4/2020

NIA

N/A

Bldding

Maintenance
Generators Parts and Services IDD NO Shopping N/A N/A N/A N/A N/A N/A N/A N/A
S Building and Utility IDD NO Emergecy N/A N/A N/A N/A N/A N/A N/A N/A
§ Purchase
§ Fabrication - Collared Shirt IDD NO Small Value N/A N/A N/A 10/21/2020 N/A 11/4/2020 N/A N/A
® Insurance for GREAT Scholars IDD NO Small Value N/A N/A N/A 10/14/2020 N/A 11/4/2020 N/A N/A
Rental - Transportation Services ACD NO Small Value N/A N/A N/A N/A 11/4/2020 N/A 11/4/2020 N/A
Laundry Services FAD-Prop. NO Small Value N/A N/A N/A N/A N/A N/A N/A N/A
wm‘ﬁ‘ﬁnp’“ﬂx‘f'{fgw;», e L T : o B ; o L
Supply and Delivery of Office Furniture, Devices, FAD NO Second N/A 6/23/2020 N/A 7/1/2020 7/1/2020 N/A N/A 7/3/2020
and Electrical, Building and Utility Supplies Competitive
Bldding
Supply and Delivery of Office Furniture, Devices, FAD NO NP-TFB N/A 7/10/2020 N/A 7/21/2020 7/21/2020 7/22/2020 | 7/28/2020 8/3/2020
and Electrical, Building and Utility Supplies
Supply and Delivery of Q3-Q4 CY 2020 Office FAD NO Competitive N/A 7/31/2020 N/A 8/10/2020 8/10/2020 8/11/2020 | 8/18/2020 8/18/2020
Supplies Bldding
Supply and Delivery of Q3-Q4 CY 2020 Other FAD NO Competitive N/A 9/9/2020 N/A 9/17/2020 9/17/2020 9/30/2020 | 10/5/2020 | 10/5/2020
Office Supplies Bidding
Supply and Delivery of Bullding and Utility FAD NO Competitive 11/18/2020 | 11/18/2020 | 11/27/0202 | 12/9/2020 12/9/2020 12/10/2020 | 12/17/2020 | 12/21/2020
Supplies, Office Furniture, Medical Supplies, Office Bidding
Devices, Office Supplies, Prepaid Cards, and
Exhiblt/Event Supplies
Supply and Delivery of Office Furniture and FAD NO Second N/A 12/12/2020 N/A 12/21/2020 12/21/2020 N/A N/A 12/22/2020
Exhibit/Event Supplies Competitive




DOST-PCAARRD Procurement Monitoring Report (July- December 31, 2020)

Code Procurement PMO/ Is this an Mode of Actual Procurement Activity
(PAP) Project End-User Early Procurement
Procurement Pre-Proc | Ads/Post Pre-bld | EligibHity Sub/Open of Bid Post Qual |Date of BAC
Actlvity? Conference ofIB Conf Chack Bids Evaluation Resolution
Recommend
Ing Award
Supply and Delivery of Office Furniture and FAD NO NP-TFB N/A 12/22/0202 N/A 12/28/2020 12/28/2020 12/28/2020 | 12/28/2020 | 12/29/2020
Exhibit/Event Supplies
Toner Photocopler CRD NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting
Toner Photocopler TTPD NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting
Electrical and Construction IDD NO Shopping N/A 9/4/2020 N/A 9/25/2020 9/25/2020 9/25/2020 | 10/20/2020 N/A
LED Wall Cover
Toner Photocopler SERD NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting
Toner Photocopler CRD NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting
Preventive Maintenance of three (3) unit Generator IDD NO Small Value N/A 8/14/2020 N/A N/A 8/19/2020 8/20/2020 | 8/26/2020 N/A
Fabrication of BSP Jackets IDD NO Small Value N/A 9/10/2020 N/A N/A 9/17/2020 10/7/2020 | 10/14/2020 N/A
Fuel, Oil and Lubricants FAD-GSS NO Small Vaiue N/A 8/28/2020 N/A 9/21/2020 9/29/2020 9/29/2020 | 9/29/2020 N/A
Publications - Token/Collaterals ACD NO Small Value N/A 12/19/2020 N/A 12/22/2020 12/22/2020 12/23/2020 | 12/28/2020 N/A
Fabrication of Cages and Pens LRD NO Small Value N/A 12/5/2020 N/A 12/14/2020 12/14/2020 12/15/2020 | 12/28/2020 N/A
Medical Supplies FAD-GSS NO Shopping N/A N/A N/A 8/18/2020 N/A 9/2/2020 N/A N/A
Medical Supplies FAD-Pers. NO Shopping N/A N/A N/A 12/1/2020 N/A 12/17/2020 N/A N/A
Medical Supplies FAD-Prop. NO Shopping N/A N/A N/A 9/8/2020 N/A 9/8/2020 N/A N/A
Medical Supplies CRD FAD- NO Small Velue N/A N/A N/A 9/28/2020 N/A 10/6/2020 N/A N/A
Prop.
Office Devices MRRD NO Shopping N/A N/A N/A 8/1712020 N/A 9/3/2020 N/A N/A
IDD
MiISD
Office Devices MRRD NO Shopping N/A N/A N/A 10/16/2020 N/A 11/3/2020 N/A N/A
Office Devices FAD-Budget NO Shopping N/A N/A N/A N/A N/A N/A N/A N/A
Prepald Cards IDD NO Shopping N/A N/A N/A 8/19/2020 N/A 8/27/2020 N/A N/A
Prepaid Cards FAD-GSS NO Shopping N/A N/A N/A 10/21/2020 N/A 11/5/2020 N/A N/A

FAD-Pers.




DOST-PCAARRD Procurement Monitoring Report (July- December 31, 2020)

Code Procurement PMO/ Is this an Mode of Actual Procurement Activity
(PAP) Project End-User Early Procurement
Procurement Pre-Proc | Ads/Post Pre-bid Elgibllity Sub/Open of Bid Post Qual | Date of BAC
Actlvity? Conference of IB Conf Check Bids Evaluation Resolution
Recommend
ing Award

Prepaid Cards IARRD NO Shopping N/A N/A N/A 11/23/2020 N/A 12/3/2020 N/A N/A

Prepaid Cards FAD-Prop. NO Shopping N/A N/A N/A N/A N/A N/A N/A N/A

Prepaid Cards FAD-Acctg. NO Shopping N/A N/A N/A 11/26/2020 N/A 11/26/2020 N/A N/A

Office Supplies - Cosumsbles ARMRD NO Shopping N/A N/A N/A 8/19/2020 N/A 9/1/2020 N/A N/A

Office Supplies - Common

Office Supplies - Common IARRD NO Shopping N/A N/A N/A 8/27/2020 N/A 9/7/2020 N/A N/A

Office Supplies - Consumables

Office Supplies - Common FAD-GSS NO Shopping N/A N/A N/A 10/27/2020 N/A 11/6/2020 N/A N/A

Office Supplies - Consumables FAD-Prop. NO Shopping N/A N/A N/A 10/14/2020 N/A 11/3/2020 N/A N/A

Office Supplies - Special FAD- NO Shopping N/A N/A N/A 11/8/2020 N/A 11/17/2020 N/A N/A

Budget
Office Supplies - Special COA NO Small Value N/A N/A N/A 8/17/2020 N/A 9/2/2020 N/A N/A
ACD

Office Supplies - Special OED NO Shopping N/A N/A N/A 8/26/2020 N/A 8/26/2020 N/A N/A

Office Supplies - Common LRD NO Small Value N/A N/A N/A 8/17/2020 N/A 9/2/2020 N/A N/A

Office Suppiies - Common FERD NO Small Value N/A N/A N/A 8/24/2020 N/A 9/1/2020 N/A N/A

FAD-Prop.

Office Supplies - Common FAD-GSS NO Shopping N/A N/A N/A 8/3/2020 N/A 8/3/2020 N/A N/A

Toner Photocopier CRD NO Dirsct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting

Toner Photocopier MRRD NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting

Toner Photocopier FAD-Acctg. NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting

Toner Photocopier MRRD NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting

Toner Photocopier FAD-Cash NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting

Photocopier spareparts FAD-Acctg. NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting




DOST-PCAARRD Procurement Monitoring Report (July- December 31, 2020)

Code Procurement PMO/ Is this an Mode of Actual Procurement Actlvity
PAP Project End-User Earl Procurement
(PAP) ) Procure!nont Pre-Proc | Ads/Post Pre-bid Eligibility Sub/Open of Bid Post Qual |Date of BAC
Activity? Conference ofIB Conf Check Bids Evaluation Resolution
Recommend
Ing Award
Photocopier spareparts FAD- NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Records Contracting
Photocopier spareparts FAD-Acctg. NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting
Electrical and Construction IDD NO Shopping N/A N/A N/A N/A N/A N/A N/A N/A
Electrical and Construction FAD-GSS NO Shopping N/A N/A N/A 10/7/2020 N/A 10/14/2020 N/A N/A
Electrical and Construction IDD NO Shopping N/A N/A N/A 9/21/2020 N/A 9/29/2020 N/A N/A
Electrical and Construction MRRD NO Shopping N/A N/A N/A N/A N/A N/A N/A N/A
=3
§ Building and Utility IDD NO Small Value N/A N/A N/A 7/20/2020 N/A 7/28/2020 N/A N/A
S
S | Buillding and Utility IDD NO Small Value N/A N/A N/A 9/28/2020 N/A 9/30/2020 N/A N/A
o
Building and Utility FAD-GSS NO Small Value N/A N/A N/A N/A N/A N/A N/A N/A
Building and Utility IDD NO Shopping N/A N/A N/A N/A N/A N/A N/A N/A
Building and Utility FAD-GSS NO Small Value N/A N/A N/A N/A N/A N/A N/A N/A
Vehicle Parts & Accessories FAD-GSS NO Shopping N/A N/A N/A 8/18/2020 N/A N/A N/A N/A
Vehicle Parts & Accessories FAD-GSS NO Shopping N/A N/A N/A 10/5/2020 N/A 10/13/2020 N/A N/A
Vehicle Parts & Accessories FAD-GSS NO Shopping N/A N/A N/A 11/3/2020 N/A 11/10/2020 N/A N/A
Vehicle Parts & Accessories FAD-GSS NO Shopping N/A N/A N/A 11/3/2020 N/A 11/10/2020 N/A N/A
Vehicle Parts & Accessories FAD-GSS NO Shopping N/A N/A N/A 11/18/2020 N/A 11/25/2020 N/A N/A
Vehicle Parts & Accessories FAD-GSS NO Small Value N/A N/A N/A 7127/2020 N/A 8/11/2020 N/A N/A




DOST-PCAARRD Procurement Monitoring Report (July- December 31, 2020)

Code Procurement PMO/ Is this an Mode of Actual Procurement Activity
P, X
(PAP) Project End-User Prof:r.:rnont Procurement Pre-Proc | Ads/Post Pre-bid | Eliglbility Sub/Open of Bid Post Qual | Date of BAC
Actlvity? Conference ofIB Conf Check Bids Evaluation Resolution
Recommend
ing Award
Vehicle Parts & Accessories FAD-GSS NO Small Value N/A N/A N/A 8/10/2020 N/A 8/24/2020 N/A N/A
Vehicle Parts & Accessories FAD-GSS NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting
Vehicle Parts & Accessories FAD-GSS NO Direct N/A N/IA N/A N/A N/A N/A N/A N/A
Contracting
Vehicle Parts & Accessories FAD-GSS NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting
Vehicle Parts & Accessories FAD-GSS NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting
Vehicle Parts & Accessories FAD-GSS NO Small Value N/A N/A N/A 10/27/2020 N/A 11/10/2020 N/A N/A
Vehicle Parts & Accessories FAD-GSS NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting
Vehicle Parts & Accessories FAD-GSS NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting
Vehicle Parts & Accessories FAD-GSS NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting
Vehicle Parts & Accassories FAD-GSS NO Shopping N/A N/A N/A 12/2/2020 N/A 12/2/2020 N/A N/A
Vehicle Parts & Accessories FAD-GSS NO Small Value N/A N/A N/A nfa 11/24/2020 n/a 11/24/2020 N/A
Gasoline, Oil and Lubricants IDD NO Shopping N/A N/A NIA 10/7/2020 N/A 10/14/2020 N/A N/A
Plaques and Awards FAD-Pers. NO Small Value N/A N/A N/A 9/28/2020 N/A 9/29/2020 N/A N/A
Plagues and Awards IDD NO Small Value N/A N/A N/A 11/25/2020 N/A 12/7/2020 N/A N/A
Plaques and Awards OED- NO Small Value N/A N/A N/A 12/7/2020 N/A 12/16/2020 N/A N/A
ARMSS
Plagques and Awards OED- NO Small Value N/A N/IA N/A 12/7/2020 N/A 12/16/2020 N/A N/A
ARMSS
Plaques and Awards FAD-Pers. NO Small Value N/A N/A N/A 12/16/2020 N/A 12/23/2020 N/A N/A
Plaques and Awards ACD NO Small Value N/A N/A N/A N/A 10/3/2020 N/A 10/3/2020 N/A




DOST-PCAARRD Procurement Monitoring Report (July- December 31, 2020)

Code Procurement PMO/ Is this an Mode of Actual Procurement Actlvity

PAP Project End-User Earl Procurement

(PAP) ) Procuro!nont Pre-Proc | Ads/Post Pre-bld Eligibility Sub/Open of Bld Post Qual |Date of BAC

Actlvity? Conference | ofIB Cont Check Bids Evaluation Resolution
Recommend
ing Award
Airconditioner parts and accessories IDD NO Small Value N/A n/a n/a 11/9/2020 N/A 11117/2020 N/A N/A
Airconditioner parts and accessories IDD NO Small Vaiue N/A n/a n/a 11/10/2020 N/A 11/23/2020 N/A N/A
Airconditioner parts and accessories iDD NO Small Value N/A n/a n/a 11/23/2020 N/A 12/3/2020 N/A N/A
Airconditioner parts and accessorles IDD NO Shopping N/A N/A N/A 9/21/2020 N/A 9/21/2020 N/A N/A
Airconditioner parts and accessories IDD NO Small Value N/A N/A N/A N/A N/A N/A N/A N/A
Food Supplies COA NO Shopping N/A N/A N/A N/A N/A N/A N/A N/A
Furniture FAD-Budget NO Shopping N/A N/A N/A 10/13/2020 N/A N/A N/A N/A
Tokens FAD- NO Shopping N/A N/A N/A N/A N/A N/A N/A N/A
Personnel
Grass Cutter parts and accessories FAD-GSS NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting

Office Supplies - Consumables FAD-Prop. NO Shopping N/A N/A N/A 10/14/2020 N/A 10/22/2020 N/A N/A
Medical Supplies FAD-Prop. NO Shopping N/A N/A N/A 8/26/2020 N/A 9/7/2020 N/A N/A
Electrical and Construction IDD NO Shopping N/A N/A N/A 12/29/2020 N/A 2/11/2021 N/A N/A
Electrical and Construction IDD NO Shopping N/A N/A N/A 10/30/2020 N/A 2/11/2021 N/A N/A
Furniture IARRD NO Shopping N/A N/A N/A N/A 8/20/2020 N/A 9/9/2020 N/A
Bullding and Utility CRD NO Shopping N/A N/A N/A N/A N/A N/A N/A N/A
Building and Utility FAD-GSS NO Small Value N/A N/A N/A 11/4/2020 N/A 11/7/2020 N/A N/A
Alrconditioner parts and accessories IDD NO Small Value N/A N/A N/A 12/3/2020 N/A 12/16/2020 N/A N/A
Fabrication - Polo Shirt CRD NO Small Vaiue N/A N/A N/A N/A N/A N/A N/A N/A
Plaques and Awards FAD-Pers. NO Small Value N/A N/A N/A 12/28/2020 N/A N/A N/A N/A




DOST-PCAARRD Procurement Monitoring Report (July- December 31, 2020)

Code Procurement PMO/ Is this an Mode of Actual Procurement Activity
AP
oA i End-User prof:;:{mm AN Pre-Proc Ads/Post Pre-bid Eligibility Sub/Open of Bid Post Qual |Date of BAC
Activity? Conference of IB Conf Check Bids Evaluation Resolution
Recommend
ing Award
Prepaid Cards FAD-Acctg. NO Shopping N/A N/A N/A N/A 9/3/2020 N/A 9/3/2020 N/A
Elevator parts and services IDD NO Small Value N/A N/A N/A N/A 12/22/2020 N/A N/A
Grass Cutter parts and accessories GAD-GSS NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting
ON-GOING PROCUREMENT ACTIVITIES
IEC
8 Printing of PCAARRD 2021-Q1 Publications ACD YES Competitive N/A 10/26/2020 | 3/11/2020 | 11/18/2020 11/18/2020 11/18/2020 | 11/26/2020
8 Bidding
S
o
(3]
AVE
CIVIL WORKS
ICT
Procurement of Services for the Preventive MISD YES Competitive N/A 11/10/2020 N/A 11/18/2020 11/18/2020 11/18/2020
Maintenance of Computers and Other Peripherals Bidding
g
= Supply and Delivery of ICT Equipment (2nd MISD NO Competitive N/A 12/30/2020 N/A 1/11/2021 1/11/2021
© bidding) Bidding
] ICT Peripherals FERD NO | Shopping N/A N/A N/A 8/6/2020 N/A 8/24/2020 N/A N/A
ICT Peripherals MISD NO Shopping N/A N/A N/A 12/10/2020 N/A 12/16/2020 N/A N/A
EQUIPMENT
CONSULTING SERVICES
SERVICES
CY 2021 Procurement of Fuel and Lubricants FAD NO Competitive 12/14/2020 | 12/15/2020 | 12/23/2020 | 1/4/2021 1/4/2021

through Fleet Cards

Bidding




DOST-PCAARRD Procurement Monitoring Report (July- December 31, 2020)

Code Procurement PMO/ Is this an Mode of Actual Procurement Actlvity
PAP Project End-User Earl Procurement
(PAP) : Procura¥nont Pre-Proc | Ads/Post Pre-bid { Eligibility Sub/Open of Bid Post Qual |Date of BAC
Actlvity? Conference ofIB Conf Check Bids Evaluation Resolution
Recommend
Ing Award
Supply of Cloud-Based Video Conferencing MISD YES NP-TFB N/A 12/15/2020 N/A 12/21/2020 12/21/2020 12/22/2020 | 12/26/2020
Software
8 Engagement of Third-Party Manpower Service FAD YES Competitive 10/8/2020 11/5/2020 | 11/13/2020 | 11/25/2020 11/25/2020 11/26/2020 | 12/2/2020
8 |Provider Bidding
S
®
Procurement of CY 2021 Janitorial Services FAD YES Competitive 11/13/2020 | 11/18/2020 | 11/25/2020 | 12/7/2020 12/7/2020 12/8/2020 | 12/15/2020
Bidding
Procurement of CY 2021 Security Services FAD YES Competitive 11/13/2020 | 11/18/2020 | 11/25/2020 | 12/7/2020 12/7/2020 12/8/2020 | 12/15/2020
Bidding
SUPPLIES AND MATERIALS k , , - 1 B R T TInE e
Supply and Delivery of Q1 CY2021 Office Supplies FAD YES Competitive N/A 10/26/2020 | 11/3/2020 | 11/18/2020 11/18/2020 11/18/2020 | 11/26/2020
Bidding
Photocopler spareparts and Toners FAD-Records NO Direct N/A N/A N/A N/A N/A N/A N/A N/A
Contracting
Offlce Supplies - Consumables FAD-Acctg. NO Shopping N/A N/A N/A 11/10/2020 N/A 11/25/2020 N/A N/A
Office Supplies - Consumables FAD-Do NO Shopping N/A N/A N/A 11/17/2020 N/A 12/16/2020 N/A N/A
FAD-Prop.
Office Supplies - Speclal MRRD NO Small Value N/A N/A N/A 11/9/2020 N/A 11/23/2020 N/A N/A
Toner Photacopier FAD-GSS NO Exclusive N/A N/A N/A N/A N/A N/A N/A N/A
Toner Photocopier IARRD NO Exclusive N/A N/A N/A N/A N/A N/A N/A N/A
Utility Supplies FAD-GSS NO Shopping N/A N/A N/A 12/21/2020 N/A 12/28/2020 N/A N/A
Utility Supplies FAD-GSS NO Shopping N/A N/A N/A 12/2/2020 N/A 12/9/2020 N/A N/A
Building and Utility FAD-GSS NO Shopping N/A N/A N/A 10/19/2020 N/A 11/3/2020 N/A N/A
Vehicle Parts & Accessories FAD-GSS NO Shopping N/A N/A N/A 11/16/2020 N/A 11/23/2020 N/A N/A
Office Supplies - Consumables LRD NO Shopping N/A N/A N/A N/A 8/17/2020 N/A 8/17/2020 N/A
Office Supplies - Consumables IARRD NO Shopping N/A N/A N/A 12/7/2020 N/A 12/22/2020 N/A N/A
g Office Supplies - Common




DOST-PCAARRD Procurement Monitoring Report (July- December 31, 2020)

Code Procurement PMO/ Is this an Mode of Actual Procurement Activity
PAP Project End-User Earl Procurement
= g Procura!r,nent Pre-Proc Ads/Post Pre-bid Eligibility Sub/Open of Bid Post Qual | Date of BAC
Activity? Conference of IB Conf Check Bids Evaluation Resolution
Recommend
Ing Award
§ Office Supplies - Common IDD NO Small Value N/A N/A N/A N/A 9/23/2020 N/A 9/23/2020 N/A
(=
15}
Office Supplies - Special MRRD NO Shopping N/A N/A N/A 8/13/2020 N/A 8/24/2020 N/A N/A
Office Supplies - Special FAD-Cash NO Small Value N/A N/A N/A 8/26/2020 N/A 9/16/2020 N/A N/A
MRRD
Office Supplies - Special TTPD NO Small Value N/A N/A N/A 11/24/2020 N/A 12/1/2020 N/A N/A
Office Supplies - Consumables LRD NO Shopping N/A N/A N/A N/A 8/17/2020 N/A 8/17/2020 N/A
Office Supplies - Consumables IARRD NO Shopping N/A N/A N/A 12/7/2020 N/A 12/22/2020 N/A N/A
Office Supplies - Common
Office Supplies - Common IDD NO Small Value N/A N/A N/A N/A 9/23/2020 N/A 9/23/2020 N/A
Office Supplies - Special MRRD NO Shopping N/A N/A N/A 8/13/2020 N/A 8/24/2020 N/A N/A
Office Supplies - Special FAD-Cash NO Small Value N/A N/A N/A 8/26/2020 N/A 9/16/2020 N/A N/A
MRRD
Office Supplies - Special TTPD NO Small Value N/A N/A N/A 11/24/2020 N/A 12/1/2020 N/A N/A
Garden Supplies FAD-GSS NO Shopping N/A N/A N/A 12/22/2020 N/A 12/28/2020 N/A N/A
Fabrication - Flag OED- NO Small Value N/A N/A N/A 12/7/2020 N/A 12/16/2020 N/A N/A
ARMSS
Prepared by: Recommended for Approval by: APPROVED:
. ) g
(/l f e
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Source of ABC (PhP) Contract Cost (PhP) Winning Bidder List of
Funds Invited
Notice of | Contract | Notice to Dellvery/ |Inspection Total MOOE co Total MOOE co Observers
Award Signing Proceed | Completio &
n Acceptanc
®
8/18/2020 | 9/28/2020 | 9/4/2020 12/9/2020 | 12/10/2020 GoP 825,000.00 825,000.00 0.00 636,845.00 636,845.00 0.00| Zurbano Publishing and Printing | COA, PCCI,
Corp. and LB-Bay
Banker's
10/7/2020 | 10/28/2020 { 10/19/2020 | 11/116/2020 | 11/16/2020 GoP 945,000.00  945,000.00 0.00 437,500.00  437,500.00 0.00][ Innovation Printshoppe, Inc. and | Association
12/20/2020 | 12/20/2020 Color1Digital, Inc.
1/19/2021 | 1/16/2021
11/24/2020 | 12/9/2020 | 12/8/2020 | 2/3/2021 2/3/2021 GoP 750,000.00 750,000.00 0.00 528,000.00 528,000.00 0.00 Color1Digital, inc.
12/11/2020 | 12/22/2020 | 12/22/2020 | 2/16/2021 2/16/2021 GoP 525,000.00 §25,000.00 0.00 422,300.00 422,300.00 0.00 | Innovation Printshoppa, Inc. and
Color1Digital, Inc.
NIA NIA NIA NIA NIA " GoP "320,282.00|  320,282.00 0.00 0.00 0.00 0.00 Failure of Bldding COA, PCCl,
and LB-Bay
Banker's
Association
N/A N/A N/A N/A N/A GoP 320,282.00 320,282.00 0.00 0.00 0.00 0.00 2nd Failure of Bidding
12/29/2020 | ongoing ongoing ongolng ongoing GoP 218,500.00 219,500.00 0.00 184,060.00 184,060.00 0.00 |IEquity Technologies Corp.
10/13/2020 | 11/3/2020 | 11/3/2020 ongoing ongoing GoP 1,966,138.67 1,999,138.67 1,938,872.3; 1,938,872.38 Molina's General Builders COA, PICE,
and LB-Bay
Banker's
Assoclation
12/18/2020 | 1/4/2021 1/4/2020 ongoing ongoing GoP 1,384,049.90( 1,384,049.90 0.00 1,008,768.50| 1,098,768.50 0.00 JLDP Electrical & Alrcon COA, PCA,
Maintenance Services and LB-Bay
Banker's
Association




Source of ABC (PhP) Contract Cost (PhP) Winning Bidder List of
Funds Invited
Notice of | Contract | Noticeto | Delivery/ |Inspection Total MOOE co Totat MOOE co Observers
Award Signing Proceed | Completio &
n Acceptanc
[}
12/22/2020 | 1/7/2021 17712021 ongoing ongoing GoP 2,021,828.22| 2,021,828.22 0.00 1,798,454.50| 1,798,454.50 0.00 JLDP Electrical & Aircon '
Maintenance Services
8/21/2020 | 10/2/2020 | 10/2/2020 | 10/15/2020 | 10/15/2020 |  GoP_ 1.951,560.00| 1,951,560.00 T0.00|  1,044,900.00| 1,944,900.00 0.00| _ IEquity Technologies, Corp. | COA, PCCI,
10/20/2020 and LB-Bay
Banker's
9/3/2020 | 10/6/2020 | 10/6/2020 | 1/28/2021 | 01/28/21 GoP 384,243.00 384,243.00 0.00 177,260.00 177,260.00 0.00 Rand Computer Center Assoclation
01/29/21
9/30/2020 | 11/6/2020 11/9/2020 | 3/156/2021 | 03/17/21 GoP 201,503.00 201,503.00 0.00 154,670.00 164,670.00 0.00 iEquity Technologies, Corp.
03/19/21
N/A N/A N/A 3/15/2021 | 3/17/21 F-184 23,000.00 23,000.00 0.00 12,500.00 12,500.00 0.00| iEquity Technologies, Corp. N/A
3/19/21
1/28/2021 | 01/28/21 F-101 12,000.00 12,000.00 0.00
01/28/21
N/A N/A N/A N/A N/A GoP 203,000.00 203,000.00 0.00 0.00 0.00 0.00 Failure of Bidding COA, PCCI,
and LB-Bay
: : Banker's
N/A N/A N/A N/A N/A GoP 203,000.00 203,000.00 0.00 0.00 0.00 0.00 2nd Fallure of Bidding Assoclation
12/28/2020 | 3/17/2021 | 3/17/2021 | 2/04/2021 | 2/08/2021 GoP 639,112.32 639,112.32 0.00 484,045.00 484,045.00 0.00| [Equity Technologies, Corp.
2/09/2021 and Rand Computer Center
3/26//2021 | 3/26/2021
12/22/2020 | 2/11/2021 | 1/27/2021 3/5/2021 | 03/09/2021 GoP 6,002,053.82| 6,002,053.82 0.00 5,580,726.00| 5,580,725.00 0.00] iEquity Technologies, Corp.
3/17/2021 1/5/2021 3/26/2021 3/26/2021 33,5695.00 33,595.00 Rand Computer Center N/A
N/A 9/30/2020 N/A 9/30/2020 [ 10/01/2020 F-184 5,200,00 5,200.00 0.00 5,200.00 5,200.00 0.00 8.M.S, Marketing N/A
10/05/2020
N/A 8/18/2020 N/A 8/18/2020 | 08/18/2020 F-101 8,500.00 8,500.00 0.00 7,600.00 7,600.00 0.00{ Joneco Tech Marketing Corp. N/A
09/01/2020
N/A N/A N/A 11/9/2020 | 11/10/2020 F-101 38,620.00 38,620.00 0.00 26,071.00 26,071.00 0.00 Various N/A
N/A N/A N/A 3/11/2021 | 03/11/21 F-101 12,000.00 12,000.00 0.00 9,029.44 9,029.44 0.00| Access Frontier Tachnologies N/A
03/11/21 Inc.




Source of ABC (PhP) Contract Cost (PhP) Winning Bidder List of
Funds Invited
Notice of | Contract | Noticeto | Delivery/ |Inspection Total MOOE co Total MOOE co Observers
Award Signing Proceed | Completio &
n Acceptanc
e
10/23/2020 | 11/9/2020 | 11/9/2020 | 11/11/2020 { 11/11/2020 GoP 4,400,000.00 0.00| 4,400,000.00 4,358,796.00 0.00| 4,358,796.00] Toyota San Pablo Laguna, Inc. | COA, PCCI,
and LB-Bay
12/8/2020 | 12/28/2020 | 12/28/2020 | 2/19/2021 | 2/22/2021 GoP 1,587,800.00{ 1,587,800.00 0.00 1,542,000.00{ 1,542,000.00 0.00 Rand Charlie Enterprises Ai:glégt‘if) n
9/15/2020 | 10/16/2020 | 10/16/2020 | 11/3/2020 T 11/5/2020 49.993.28 49,993.28 0.00 49,993.28 49,893.28 0.00| Applied Systems Manufacturing N/A
Corporation
N/A N/A N/A 12/14/2020 | 12/17/2020 F-101 3,000.00 3,000.00 0.00 2,800.00 2,800.00 0.00| Zero Point Field Electrical Corp.
12/21/2020
N/A 10/13/2020 N/A 10/13/2020 | 10/13/2020 F-101 23,000.00 23,000.00 0.00 23,000.00 23,000.00 0.00 JRRX Plumbing Services
N/A 12/1/2020 N/A 12/1/2020 | 12/2/2020 F-184 48,000.00 48,000.00 0.00 41,400.00 41,400.00 0.00 Signeffex
N/A N/A N/A 9/9/2020 9/9/2020 F-101 & 27,875.07 27,875.07 0.00 27,875.07 27,875.07 0.00| Standard insurance Co., Inc.
F-184
N/A N/A N/A 11/5/2020 | 11/5/2020 F-101 9,000.00 9,000.00 0.00 8,000.00 8,000.00 0.00 Mairish Transport
N/A N/A N/A 11/5/2020 | 11/9/2020 F-101 240.00 240.00 0.00 240.00 240.00 0.00 Nancy Devio
NIA NA NA. N/A N/A GoP 227,618.00]  227,619.00 0.00 0.00 0.00 0.00|  2nd Fallure of Bidding COA, PCCI,
and LB-Bay
Banker's
Assoclation
8/3/2020 | 10/20/2020 | 10/20/2020 | 2/2/2021 02/04/21 GoP 227,619.00 227,619.00 0.00 169,600.00 169,600.00 0.00 SMS Marketing N/A
02/04/21
8/18/2020 | 10/21/2020 | 10/24/2020 | 2/15/2021 | 02/19/21 GoP 668,062.50 668,062.50 0.00 484,940.00 494,940.00 0.00 Silver Pulp Trading COA, PCCI,
02/22/21 and LB-Bay
10/5/2020 | 11/24/2020 | 11/24/2020 | ongoing | on going GoP 744,620.00  744,529.00 0.00 533,550.00  533,550.00 0.00 SMS Marketing A'z:g‘;gt; o
deliveries { inspection
03/23/21 03/23/21
12/21/2020 | 12/29/2020 | 12/29/2020 | on going on going GoP 2,688,358.65, 2,688,358.65 0.00 2,075494.00( 2,075,484.00 0.00 Silver Pulp Trading
deliveries | inspection
03/22/21 03/22/21
N/A N/A N/A N/A N/A GoP 202,442.00 202,442.00 0.00 0.00 0.00 0.00 Failed Bidding COA, PCCI,
and LB-Bay
Banker's
Association




Source of ABC (PhP) Contract Cost (PhP) Winning Bidder List of
Funds Invited
Notice of | Contract | Notice to Delivery/ | Inspection Total MOOE cOo Total MOOE co Observers
Award Signing Proceed | Completio &
n Acceptanc
(]
12/29/2020 | 3/4/2021 3/4/2021 on going on going GoP 202,442,00 202,442.00 0.00 200,950.00 200,950.00 0.00 SMS Marketing N/A
deliveries | inspection
03/04/21 03/04/21
N/A 7/28/2020 N/A 7/28/2020 | 7/30/2020 GoP 106,755.00 106,755.00 0.00 106,755.00 106,755.00 0.00 o-Copy Corporation N/A
N/A 8/11/2020 N/A 8/11/2020 | 08/12/2020 GoP 68,000.00 68,000.00 0.00 68,000.00 68,000.00 0.00 e-Copy Corporation N/A
08/18/2020
10/20/2020 | 11/9/2020 | 11/9/2020 | 11/09/2020 | 11/18/2020 GoP 63,076.50 63,076.50 0.00 57,020.00 §7,020.00 0.00| Zero Point Field Electrical Corp. N/A
11/26/2020 { 12/01/2020
N/A 9/1/2020 N/A 9/1/2020 | 08/02/2020 GoP 52,800.00 52,800.00 0.00 52,800.00 52,800.00 0.00 Philcopy Corporation N/A
09/20/2020
N/A 9/29/2020 N/A 9/29/2020 | 10/06/2020 GoP 76,374.00 76,374.00 0.00 76,374.00 76,374.00 0.00 e-Copy Corporation N/A
10/12/2020
N/A 10/7/2020 N/A 10/7/2020 | 10/12/2020 GoP 149,998.65 149,998.65 0.00 106,888.00 106,888.00 0.00 ] Trade Venture International Corp. N/A
N/A 12/22/2020 N/A 12/22/2020 | 12/23/2020 GoP 100,000.00 100,000.00 0.00 87,500.00 87,500.00 0.00 Cris Allen's Embroidery N/A
N/A 10/1/2020 N/A 10/15/2020 | 10/15/20 GoP 455,000.00 455,000.00 0.00 455,000.00 455,000.00 0.00 Pilipinas Shell Petroleum N/A
10/16/20 Corporation
N/A N/A N/A ongoing GoP 100,000.00 100,000.00 0.00 78,900.00 78,900.00 0.00 Eagle's Wings Enterprises N/A
N/A 12/28/2020 N/A 3/6/2021 | 03/10/21 GoP 458,000.00 458,000.00 0.00 458,000.00 458,000.00 0.00 FarmSmart Agri-Tech, Inc. N/A
03/10/21
N/A 10/15/2020 N/A 10/15/2020 | 10/15/2020 F-101 46,500.00 46,500.00 0.00 37,650.00 37,650.00 0.00 Silver Pulp Trading N/A
10/19/2020
N/A N/A N/A 12/14/2020 | 12/16/2020 F-101 5,285.00 5,285.00 0.00 5,2856.00 5,285.00 0.00 Generika Drug Store N/A
N/A 10/15/2020 N/A 10/15/2020 | 10/15/2020 F-184 31,140.00 31,140.00 0.00 26,081.00 26,081.00 0.00 Various N/A
10/20/2020
N/A N/A N/A 10/28/2020 | 10/29/2020 F-101 10,000.00 10,000.00 0.00 4,500.00 4,500.00 0.00| Trans Globemaster Trdg. Corp. N/A
11/03/2020
N/A 9/22/2020 N/A 9/22/2020 | 09/24/2020 F-184 29,998.00 29,998.00 0.00 26,180.00 26,180.00 0.00] Joneco Tech Marketing Corp. N/A
09/29/2020
F-101 14,000,00 14,000.00 0.00 13,090.00 13,090.00 0.00 N/A
N/A 12/9/2020 N/A 12/9/2020 | 12/09/2020 F-184 13,080.00 13,090.00 0.00 13,090.00 13,090.00 0.00| Joneco Tech Marketing Corp. N/A
12/16/2020
N/A 11/4/2020 N/A 11/5/2020 | 11/05/2020 F-184 1,950.00 1,950.00 0.00 1,850.00 1,950.00 0.00 S.M.S. Marketing N/A
11/09/2020
N/A 10/9/2020 N/A 10/9/2020 | 10/18/2020 F-184 9,450.00 9,450.00 0.00 9,300.00 9,300.00 0.00 | Microserver Information System, N/A
10/19/2020 Inc.
N/A 12/1/2020 N/A 12/1/2020 | 12/01/2020 F-101 21,918.00 21,918.00 0.00 21,881.00 21,891.00 0.00 Silver Pulp Trading N/A
12/01/2020




Source of ABC (PhP) Contract Cost (PhP) Winning Bidder List of
Funds Invited
Notice of | Contract | Noticeto | Delivery/ |Inspection Total MOOE co Total MOOE co Observers
Award Signing Proceed | Completio &
n Acceptanc
]
N/A 12/17/2020 N/A 12/17/2020 | 12/21/2020 F-101 8,010.00 8,010.00 0.00 7,939.00 7,939.00 0.00 Silver Pulp Trading N/A
12/21/2020
N/A N/A N/A 10/30/2020 | 11/03/2020 F-184 5,430.00 5,430.00 0.00 5,105.00 5,105.00 0.00| Waltermart Supermarket Inc. N/A
11/03/2020
N/A N/A N/A 12/2/2020 | 12/03/2020 F-101 6,450.00 6,450.00 0.00 6,200.00 6,200.00 0.00 Various N/A
12/03/2020
N/A 9/16/2020 N/A 9/16/2020 | 09/22/2020 F-184 38,912.00 38,912.00 0.00 38,000.00 38,000.00 0.00 Ricarea's Merchandising N/A
09/22/2020
10,400.00 10,400.00 0.00 10,250.00 10,250.00 0.00 N/A
N/A 9/28/2020 N/A 9/28/2020 | 09/29/20 F-184 12,000.00 12,000.00 0.00 10,250.00 10,250.00 0.00 Ricarea's Merchandising N/A
09/30/20
38,000.00 38,000.00 0.00 38,000.00 38,000.00 0.00 N/A
N/A 12/8/2020 N/A 12/9/2020 | 12/9/2020 F-101 11,380.00 11,380.00 0.00 11,160.00 11,160.00 0.00| Joneco Tech Marketing Corp. N/A
N/A 11/17/2020 N/A 11/17/2020 | 11/17/2020 F-101 45,000.00 45,000.00 0.00 44,100.00 44,100.00 0.00] Joneco Tech Marketing Corp. N/A
11/24/2020
N/A 12/14/2020 N/A 12/14/2020 | 12/16/2020 F-101 12,400.00 12,400.00 0.00 10,500.00 10,500.00 0.00 JRL Supply Center N/A
N/A 11/5/2020 N/A 11/6/2020 | 11/10/2020 F-101 14,850.00 14,850.00 0.00 14,850.00 14,850.00 0.00 Phitand Industries, Inc. N/A
N/A 10/12/2020 N/A 10/12/2020 | 10/12/20 F-101 23,034.00 23,034.00 0.00 20,005.50 20,005.50 0.00 Various N/A
10/12/20
N/A 10/21/2020 N/A 10/21/2020 | 10/21/20 F-184 30,000.00 30,000.00 0.00 27,500.00 27,500.00 0.00] Crown Bookbinding Services N/A
10/28/20
N/A 10/6/2020 N/A 10/6/2020 | 10/06/20 F-101 13,400.00 13,400.00 0.00 12,300.00 12,300.00 0.00 Saint Anthony Printhaus N/A
10/06/20
F-184 13,500.00 13,500.00 0.00 8,250.00 8,250.00 0.00 N/A
N/A N/A N/A 8/11/2020 | 08/11/20 F-101 4,500.00 4,500.00 0.00 4,500.00 4,500.00 0.00 S.M.S. Marketing N/A
08/11/20
N/A 7/23/2020 N/A 7/23/2020 | 07/27/20 F-101 48,994.00 48,994.00 0.00 48,994.00 48,994.00 0.00 e-Copy Corporation N/A
07/29/20
N/A 10/20/2020 N/A 10/20/2020 | 10/21/20 F-184 13,376.00 13,376.00 0.00 13,376.00 13,376.00 0.00 e-Copy Corporation N/A
10/22/20
N/A 11/26/2020 N/A 11/26/2020 | 02/01/20 F-101 13,152.00 13,152.00 0.00 13,152.00 13,152.00 0.00 6-Copy Comporation N/A
12/01/20
N/A 11/26/2020 N/A 11/26/2020 | 12/01/20 F-184 26,752.00 26,752.00 0.00 26,752.00 26,752.00 0.00 e-Copy Corporation N/A
12/02/20
N/A 11/26/2020 N/A 11/26/2020 | 12/01/20 F-101 8,000.00 8,000.00 0.00 7,000.00 7,000.00 0.00 e-Copy Corporation N/A
12/01/20
N/A 11/10/2020 N/A 11/10/2020 | 11/23/20 F-101 7,587.00 7,587.00 0.00 7,587.00 7,587.00 0.00 e-Copy Comporation N/A
11/24/20




Source of ABC (PhP) Contract Cost (PhP) Winning Bidder List of
Funds Invited
Notice of | Contract | Notice to Dellvery/ | Inspection Total MOOE co Total MOOE co Observers
Award Signing Proceed | Completio &
n Acceptanc
U

N/A 11/8/2020 N/A 11/6/2020 | 11/19/20 F-101 16,051.00 16,051.00 0.00 16,051.00 16,051.00 0.00 6-Copy Comporation N/A
11/24/20

N/A N/A N/A 8/18/2020 | 09/01/20 F-101 4,538.00 4,536.00 0.00 4,536.00 4,536.00 0.00 e-Copy Corporation N/A
09/02/20

N/A N/A N/A 8/28/2020 | 09/01/20 F-101 7,500.00 7,500.00 0.00 7,370.00 7,370.00 0.00| Tyson Electric Industries, Inc. N/A
05/02/20

N/A N/A N/A 10/28/2020 | 10/29/20 F-101 11,950.00 11,950.00 0.00 11,816.63 11,816.63 0.00 Wilcon Depot N/A
11/17/20

N/A N/A N/A 11/11/2020 | 11/11/20 F-101 4,890.00 4,880.00 0.00 4,283.00 4,283.00 0.00 Various N/A
11/18/20

N/A N/A N/A 11/25/2020 | 11/26/20 F-101 840.00 840.00 0.00 278.00 279.00 0.00 Wilcon Depot, inc. N/A
12/01/20

N/A 8/24/2020 N/A 9/24/2020 | 09/28/20 F-101 21,560.00 21,560.00 0.00 21,560.00 21,560.00 0.00 ML Mangiat Construction N/A

08/30/20 Services
N/A 10/28/2020 N/A 10/28/2020 | 10/28/20 F-101 24,000.00 24,000.00 0.00 23,497.59 23,497.59 0.00 ML Manglat Construction N/A
11/04/20 Services

N/A 8/22/2020 N/A 8/22/2020 | 08/26/20 F-101 23,000.00 23,000.00 0.00 23,000.00 23,000.00 0.00 JRRX Plumbing Services N/A
08/26/20

N/A N/A N/A 10/19/2020 | 10/20/20 F-101 3,440.00 3,440.00 0.00 3,236.50 3,236.50 0.00 Various N/A
10/22/20

N/A N/A N/A 11/18/2020 | 11/18/20 F-101 1,000.00 1,000.00 0.00 610.00 610.00 0.00 A888 Watch Repalr Shop N/A
11/18/20

N/A 9/30/2020 N/A 9/30/2020 | 10/01/20 F-101 5,500.00 5,500.00 0.00 5,500.00 5,500.00 0.00 SMS Tyre Depot N/A
10/05/20

N/A 12/2/2020 N/A 1212/2020 | 12/03/20 F-101 5,816.00 56,816.00 0.00 5,816.00 5,816.00 0.00 Pili Battery Sales Inc. N/A
12/09/20

N/A 12/16/2020 N/A 12/16/2020 | 12/17/20 F-101 7,136.00 7,136.00 0.00 7,136.00 7,136.00 0.00 Pili Battery Sales Inc. N/A
12/21/20

N/A 12/9/2020 N/A 12/9/2020 | 12/16/20 F-101 12,000.00 12,000.00 0.00 9,000.00 9,000.00 0.00| SVB Tire and Car Accessories N/A
12/16/20

N/A 12/28/2020 N/A 12/18/20 | 12/21/20 F-101 36,640.00 36,640.00 0.00 36,640.00 36,640.00 0.00 SMS Tyre Depot N/A
12/21/20
01/12/21 01/12/21
01/12/21

N/A 8/28/2020 N/A 8/28/2020 | 09/03/20 F-101 14,152.40 14,152.40 0.00 14,152.40 14,152.40 0.00 Toyota Bicutan N/A
08/09/20

8/13/2020 8/13/2020 | 08/18/20 6,633.50 6,633.50 0.00 6,633.50 6,633.50 0.00 Toyota Calamba N/A
08/19/20

9/4/2020 8/4/2020 | 09/08/20 10,940.00 10,940.00 0.00 10,940.00 10,940.00 0.00 Toyota San Pablo N/A
09/09/20




Source of ABC (PhP) Contract Cost (PhP) Winning Bidder List of
Funds Invited
Notice of | Contract | Notice to Dellvery/ |Inspection Total MOOE co Total MOOE co Observers
Award Signing Proceed | Completio &
n Acceptanc
[
N/A 11/21/2020 N/A 11/21/2020 | 11/24/20 F-101 13,000.00 13,000.00 0.00 13,000.00 13,000.00 0.00 Natividad Tire Supply and N/A
11/24/20 Enterprises
N/A 8/19/2020 N/A 8/19/2020 | 08/20/20 F-101 13,808.00 13,808.00 0.00 13,808.00 13,808.00 0.00 Mantrade Development N/A
08/24/20 Corporation
N/A 9/14/2020 N/A 9/14/2020 | 09/15/20 F-101 13,808.00 13,808.00 0.00 13,808.00 13,808.00 0.00 Mantrade Development N/A
09/28/20 Corporation
N/A 9/16/2020 N/A 8/16/2020 | 09/22/20 F-101 9,154.80 9,154.80 0.00 9,154.80 9,154.80 0.00 Toyota San Pablo N/A
08/23/20
N/A 9/25/2020 N/A 8/25/2020 | 09/29/20 F-101 5,702.05 5,702.05 0.00 5,702.05 5,702.05 0.00 Honda Cars Quezon City N/A
10/05/20
N/A 12/4/2020 N/A 12/4/2020 | 12/09/20 F-101 8,500.00 8,500.00 0.00 8,500.00 8,500.00 0.00| Seatworks General Upholstery N/A
12/09/20
12/4/2020 12/4/2020 | 12/09/20 6,500.00 6,500.00 0.00 6,500.00 6,500.00 0.00 Seatmate Auto Interlors N/A
12/09/20
N/A 11/28/2020 N/A 11/28/2020 | 12/02/20 F-101 6,382.05 6,382.05 0.00 5,517.77 5,517.77 0.00 Honda Cars Quezon City N/A
12/03/20
N/A 11/26/2020 N/A 11/26/2020 | 11/26/20 F-101 9,926.00 9,929.00 0.00 9,929.00 9,929.00 0.00 Nissan San Pablo N/A
12/01/20
N/A N/A N/A 12/18/2020 | 12/29/20 F-101 5,071.36 5,071.36 0.00 5,071.36 5,071.36 0.00] Toyota San Pablo Laguna Inc, N/A
01/04/21
N/A N/A N/A 12/16/2020 | 12/17/20 F-101 20,720.00 20,720.00 0.00 20,720.00 20,720.00 0.00 Varlous N/A
12/21/20
N/A N/A N/A 12/17/2020 | 12/17/20 F-101 6,250.00 6,250.00 0.00 6,250.00 6,250.00 0.00 Varlous N/A
12/21/20
N/A 11/16/2020 N/A 11/16/2020 | 11/16/20 F-101 11,760.00 11,760.00 0.00 11,760.00 11,760.00 0.00| Phoenix Southern Petroleum N/A
11/16/20 Corp.
N/A 10/21/2020 N/A 10/21/2020 | 10/21/20 F-101 8,800.00 8,800.00 0.00 8,840.00 8,640.00 0.00 LBP Merchandising N/A
10/21/20
NA  |12114/2020 |  NA | 12/14/2020 | 12/16/20 F-101 32,500.00|  32,500.00 0.00 27,885.00 27,885.00 0.00  Seagull Glassworks, Inc. N/A
12/17/20
N/A 12/23/2020 N/A 12/23/2020 | 12/23/20 F-101 20,000.00 20,000.00 0.00 16,890.00 16,890.00 0.00 Seagull Giassworks Inc, N/A
12/23/20
N/A 12/23/2020 N/A 12/23/2020 | 12/23/20 F-101 18,550.00 18,550.00 0.00 18,375.00 18,375.00 0.00 Seagull Glassworks Inc, N/A
12/23/20
12/23/2020 N/A 12/23/2020 | 12/23/20 9,450.00 9,450.00 0.00 9,450.00 9,450.00 0.00 Angel Zamora Sons Inc. N/A
12/23/20
N/A 12/23/2020 N/A 12/23/2020 | 12/23/20 F-101 33,540.00 33,540.00 0.00 33,540.00 33,540.00 0.00 Seagull Glassworks Inc, N/A
12/23/20
N/A N/A N/A 11/19/2020 | 11/23/20 F-101 6,000.00 6,000.00 0.00 4,995.00 4,995.00 0.00 Seagull Glass Work, Inc. N/A
11/24/20




Source of ABC (PhP) Contract Cost (PhP) Winning Bldder List of
Funds Invited
Notice of | Contract | Notlce to Delivery/ | Inspection Total MOOE co Total MOOE co Observers
Award Signing Proceed | Completio &
n Acceptanc
]

N/A 12/21/2020 N/A 12/21/2020 | 12/23/20 F-101 38,955.00 38,965.00 0.00 38,955.00 38,955.00 0.00| HRR Car Aircon and Industrial N/A
12/29/20 Refrigeration Repair Services

N/A 12/21/2020 N/A 12/21/2020 | 12/23/20 F-101 15,330.85 15,330.85 0.00 15,330.85 15,330.85 0.00| HRR Car Aircon and Industrial N/A
12/23/20 Refrigeration Repair Services

N/A 12/28/2020 N/A 12/28/2020 | 12/28/20 F-101 16,300.00 15,300.00 0.00 15,300.00 15,300.00 0.00| Transcold Refrigeration Center N/A
01/06/21

N/A N/A N/A 0/23/2020 | 09/29/20 F-101 3,037.00 3,037.00 0.00 2,837.00 2,837.00 0.00 Various N/A
09/30/20

N/A N/A N/A 10/28/2020 | 10/29/20 F-101 3,486.00 3,486.00 0.00 3,488.00 3,486.00 0.00 Various N/A
11/03/20

N/A N/A N/A 10/14/2020 | 10/15/20 F-101 3,362.50 3,362.50 0.00 2,992.75 2,992,756 0.00| Waltermart Supermarket Inc. N/A
10/19/20

N/A 11/4/2020 N/A 11/5/2020 | 11/05/20 F-184 7,500.00 7,500.00 0.00 4,900.00 4,900.00 0.00 8.M.S. Marketing N/A
11/09/20

N/A N/A N/A 8/2/2020 09/03/20 F-101 2,800.00 2,800.00 0.00 1,600.00 1,600.00 0.00 JPortugal Furnitures N/A
09/03/20

N/A N/A N/A 8/7/2020 08/10/20 F-101 3,630.00 3,630.00 0.00 3,630.00 3,630.00 0.00| Deutsche Motorgerate, Inc. N/A
08/10/20

N/A 11/16/2020 N/A 11/17/2020 | 11/19/2020 F-101 18,000.00 18,000.00 0.00 15,180.00 15,180.00 0.00| Joneco Tech Marketing Corp. N/A

N/A 9/24/2020 N/A 10/5/2020 | 10/05/20 F-101 25,875.00 25,875.00 0.00 19,575.00 19,575.00 0.00 Eagle's Wings Enterprises N/A
10/05/20

N/A 12/28/2020 N/A 3/15/2021 3/15/21 F-184 36,337.50 36,337.50 0.00 13,660.00 13,660.00 0.00| Zero Point Field Electrical Corp. N/A
3/15/21

N/A 12/28/2020 N/A 3/15/2021 3/15/21 F-184 49,565.00 49,565.00 0.00 49,565.00 49,565.00 0.00} Zero Point Field Electrical Corp. N/A
3/15/21

N/A N/A N/A 2/23/2021 02/23/21 F-184 7,500.00 7,500.00 0.00 4,900.00 4,900.00 0.00 S.M.S. Marketing N/A
02/23/21

N/A 12/14/2020 N/A 12/14/2020 | 12/21/20 F-184 3,019.00 3,019.00 0.00 2,995.00 2,995.00 0.00 S.M.S. Marketing N/A
01/26/21

N/A 11/25/2020 N/A 11/25/2020 | 11/25/20 F-101 8,000.00 8,000.00 0.00 6,201.00 6,201.00 0.00| Gandara Tent and Canvass N/A
11/26/20 Store

N/A 12/28/2020 N/A 2/11/2021 02/11/21 F-101 32,160.00 32,150.00 0.00 32,150.00 32,150.00 0.00| Transcold Refrigeration Center N/A
02/12/21

N/A 12/3/2020 N/A 12/10/2020 | 12/10/2020 F-101 13,500.00 13,500.00 0.00 13,500.00 13,500.00 0.00 Zashen Fashion N/A

N/A 12/28/2020 N/A 03/10/21 03/10/21 F-101 40,320.00 40,320.00 0.00 40,320.00 40,320.00 0.00 LBP Merchandising N/A

5,910.00 5,910.00 0.00 5,910.00 5,810.00 0.00 Seagull Glass Works, Inc. N/A




Source of ABC (PhP) Contract Cost (PhP) Winning Bidder List of
Funds Invited
Notice of | Contract | Notice to Delivery/ | Inspection Total MOOE co Total MOOE co Observers
Award Signing Proceed | Completio &
n Acceptanc
e
N/A 9/17/2020 N/A 9/17/2020 | 09/19/20 F-184 4,953.00 4,953.00 0.00 4,948.00 4,948.00 0.00 Silver Pulp Trading N/A
09/20/20
N/A 12/29/2020 N/A 12/29/2020 | 12/29/20 F-101 5,000.00 5,000.00 0.00 5,000.00 5,000.00 0.00 Nanotech International Lift N/A
12/29/20 Services Inc,
N/A N/A N/A 12/16/2020 | 12/21/2020 F-101 2,390.00 2,390.00 0.00 2,390.00 2,390.00 0.00 Deutsche Motorgerate Inc. N/A
Total Alloted Budget of Procurement Activities 33,133,346.59
Total Contract Price of Procurement Actitvites Conducted 27,879,926.87
Total Savings (Total Alloted Budget - Total Contract Price) 5,253,419.72
Ongoing GoP 800,000.00 800,000.00 0.00 - 0.00 0.00 N/A COA, PCCI,
and LB-Bay
Banker's
Association
Ongoing GoP 200,000.00 200,000.00 0.00 - 0.00 0.00 N/A COA, PCCl,
and LB-Bay
Banker's
Association
Ongoing GoP 208,500.00 208,500.00 0.00 - 0.00 0.00 N/A
N/A 2/2/2021 N/A 2/2/2021 | 02/02/2021 F-184 29,000.00 29,000.00 0.00 27,505.00 27,505.00 0.00| Joneco Tech Marketing Corp. N/A
02/08/2021
N/A 1/12/2021 N/A 1/12/2021 | 01/12/2021 F-101 45,000.00 45,000.00 0.00 43,945.00 43,945.00 0.00| Joneco Tech Marketing Corp.
01/13/2021
Ongoing GoP 2,800,000.00 | 2,800,000.00 0.00 - 0.00 0.00 N/A COA, PCCI,
and LB-Bay
Damlsana




Source of ABC (PhP) Contract Cost (PhP) Winning Bldder List of
Funds Invited
Notice of | Contract | Notlcete | Delivery/ |Inspection Total MOOE co Total MOOE co Observers
Award Signing Proceed | Completio &
n Acceptanc
[
Ongoing GoP 203,000.00 | 203,000.00 0.00 - 0.00 0.00 N/A o |
Ongoing GoP 40,760,515.00 | 40,760,515.00 0.00 - 0.00 0.00 N/A COA, PCCI,
and LB-Bay
Banker's
Assoclation
Ongolng GoP 6,058,482.60 | 6,058,482.60 0.00 - 0.00 0.00 N/A
Ongoing GoP 7,142,943.60 | 7,142,943.60 0.00 - 0.00 0.00 N/A
Ongoing GoP 1,447,157.25 | 1,447,157.25 0.00 - 0.00 0.00T N/A COA, PCCI,
and LB-Bay
Banker's
Association
N/A 1/22/2021 N/A 1/22/2021 1/26/2021 GoP 70,174.00 70,174.00 0.00 70,174.00 70,174.00 0.00 e-Copy Corporation N/A
N/A 1/12/2021 N/A 1112/2021 | 01/12/2021 F-184 39,880.00 39,880.00 0.00 39,335.00 39,335.00 0.00{ Joneco Tech Marketing Corp.
01/12/2021
N/A 1/12/2021 N/A 1/12/2021 {01/12/2021 F-101 17.000.00 17,000.00 0.00 15,020.00 15,020.00 0.00| Joneco Tech Marketing Corp.
01/12/2021
N/A 1/28/2021 N/A 1/28/2021 | 1/28/2021 F-184 24,500.00 24,500.00 0.00 24,500.00 24,500.00 0.00{ Files Enterprises Manufacturing
Corporation
N/A 1/22/2021 N/A 1/22/2021 | 01/26/21 F-101 8,000.00 8,000.00 0.00 8,000.00 8,000.00 0.00 e-Copy Corporation
01/26/21
N/A 1/22/2021 N/A 1/22/2021 01/26/21 F-101 9,167.00 9,167.00 0.00 9,167.00 9,167.00 0.00 e-Copy Corporation
01/25/21
N/A 1/26/2021 N/A 1/26/12021 | 01/27/21 F-184 32,675.00 32,675.00 0.00 32,800.00 32,800.00 0.00 8.M.S. Marketing
01/27/21
N/A 2/1/2021 N/A 2/1/2021 0/02/21 F-101 16,700.00 15,700.00 0.00 12,930.00 12,930.00 0.00 S.M.S, Marketing
02/02/21
N/A 1/13/2021 N/A 1/13/2021 01/22/21 F-101 10,500.00 10,500.00 0.00 10,500.00 10,500.00 0.00 S.M.S. Marketing
01/22/21
N/A 1/14/2021 N/A 1/14/2021 | 01/22/21 F-101 25,120.00 25,120.00 0.00 25,120.00 25,120.00 0.00 SMS Tyre Dapot
01/22/21
N/A 3/19/2021 N/A 3/23/2021 | 03/23/21 F-184 3,445.00 3,445.00 0.00 3,040.00 3,040.00 0.00{ Offlce Warehouse Inc, - Centro
03/23/21
N/A 3/4/2021 N/A 3/4/2021 | 03/05/21 GoP 32,000.00 32,000.00 0.00 31,000.00 31,000.00 0.00 Ricarea's Merchandising
03/05/21
8,000.00 8,000.00 0.00 8,000.00 8,000.00 0.00




Source of ABC (PhP) Contract Cost (PhP) Winning Bidder List of
Funds Invited
Notice of | Contract | Noticeto | Delivery/ [inspection Total MOOE co Total MOOE co Observers
Award Signing Proceed | Completio &
n Acceptanc
]
N/A 3/22/2021 N/A 3/22/2021 | 3/22/21 F-184 3,000.00 3,000.00 0.00 3,000.00 3,000.00 0.00 | Files Enterprises Manufacturing
03/23/21 Corporation
N/A 3/19/2021 N/A 3/23/2021 | 03/23/21 F-184 11,000.00 11,000.00 0.00 10,800.00 10,800.00 0.00| Office Warehouse Inc. - Centro
03/23/21
N/A n/a N/A 1/28/2021 | 01/28/21 F-101 750.00 750.00 0.00 475.00 475.00 0.00{ Files Enterprigses Manufacturing
02/03/21 Corporation
1/28/2021 1/28/2021 | 01/28/21 F-184 9,000.00 9,000.00 0.00 7,350.00 7,350.00 0.00
02/03/21
N/A 3/22/2021 N/A 3/22/2021 | 3/22/21 F-101 10,000.00 10,000.00 0.00 8,500.00 8,500.00 0.00| Files Enterprises Manufacturing
03/23/21 Corporation
N/A 3/19/2021 N/A 3/23/2021 | 03/23/21 F-184 3,445.00 3,445.00 0.00 3,040.00 3,040.00 0.00| Office Warehouse Inc. - Centro
03/23/21
N/A 3/4/2021 N/A 3/4/2021 | 03/05/21 ? 32,000.00 32,000.00 0.00 31,000.00 31,000.00 0.00 Ricarea's Merchandising
03/05/21
8,000.00 8,000.00 0.00 8,000.00 8,000.00 0.00
N/A 3/22/2021 N/A 3/22/2021 | 3/22/21 F-184 3,000.00 3,000.00 0.00 3,000.00 3,000.00 0.00| Files Enterprises Manufacturing
03/23/21 Corporation
NIA 3/19/2021 N/A 3/23/2021 | 03/23/21 F-184 11,000.00 11,000.00 0.00 10,800.00 10,800.00 0.00| Office Warehouse Inc. - Centro
03/23/21
N/A N/A N/A 1/28/2021 | 01/28/21 F-101 750.00 750.00 0.00 475,00 475.00 0.00 | Files Enterprises Manufacturing
02/03/21 Corporation
1/28/2021 1/28/2021 | 01/28/21 F-184 9,000.00 9,000.00 0.00 7,350.00 7,350.00 0.00
02/03/21
N/A 3/22/2021 N/A 3/22/2021 | 3/22/21 F-101 10,000.00 10,000.00 0.00 8,500.00 8,500.00 0.00| Files Enterprises Manufacturing
03/23/21 Corporation
N/A 1/5/2021 N/A 2/23/2021 | 2/23/2021 F-101 14,050.00 14,050.00 0.00 6,825.00 6,825.00 0.00 S.M.S. Marketing
N/A 112212021 N/A 1/22/21 1/22/21 F-101 11,000.00 11,000.00 0.00 11,000.00 11,000.00 0.00 Atlas Super Flag
1/24/21
Total Alloted Budget of On-going Procurement Actlvities 60,126,754.45




Date of Recsipt of Invitation

Pre-bld
Conf

Eligibliity
Check

Sub/Open
of Bids

Bld
Evaluation

Post Qual

Dellvery/
Completion/
Acceptance

(if applicable)

(Explaining changes from the
APP)

712112020 V

NIA

N/A N/A
8/9/2020 N/A N/A N/A
10/27/2020 N/A N/A N/A "PhP750,000.00 = PhP400,000
(Lot A of Q3 Publications) +
PhP350,000.00 (remaining
balance on Q2 Publications)
ACD realigned the budget (PhP50,
000 from PhP350,000 is added to
PhP400,000)"
12/1/2020 N/A N/A N/A
NA NIA NIA "per consolldated list of requested
AVE for procurement received via
emall from Ms. Apple on October
29, 2020, ltem nos.11-15 are
9/9/2020 N/A N/A N/A recommended for SVP
originally under public bidding with
: PhP320,282,
11/6/2020 N/A N/A N/A A3C: PhP320,282.00

PhP218,500.00 (NP-TFB) +
PhP80,000.00 (cancelled by end-
user)

il i

9/8/2020 N/A N/A N/A change in project name; change in
schedule; change in budget from
PhP1,800,000.00 to PhP2,
000,000.00
11/19/2020 N/A N/A N/A




Date of Recelpt of Invitation

(Explaining changes from the
Pre-bid Eligibility | Sub/Open Bid Post Qual Delivery/
Conf Check of Bids | Evaluation Completion/
Acceptance
(if applicable)
11/19/2020 N/A N/A N/A
N/A 11/14/2019 N/A N/A N/A No blds for Lots A and C with an
ABC of PhP305,000.00:
ABC oflotB = PhP329.468.00
712112020 N/A N/A PhP3,000.00 was part of the public
bidding with an ABC of PhP384,
243.00; PhP3,000 is for power
supply (MISD recommended for
the item to be canvassed by
812712020 NIA NIA N/A Property due to its complexity);
change in mode from competitive
bidding to shopping
N/A N/A N/A N/A N/A N/A
9/28/2020 N/A N/A
N/A N/A N/A
N/A 12/4/2020 N/A N/A N/A
11/17/2020 N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A




Date of Recelpt of Invitation
(Explaining changes from the
Pre-bid Eligibility | Sub/Open Bid Post Qual Delivery/ APP)
Conf Check of Bids Evaluation Completion/
Acceptance
(if applicable)
9/24/2020 N/A N/A N/A
11/5/2020 N/A N/A N/A
N/A NA NIA N/A
NA 6/23/2020 NIA NIA NA | Original ABC: PhP1.158.352.00;
No blds for Lots A, B, and C with
an ABC of PhP227,619.00;
ABC of Lots D to G = PhP930,
733.00
N/A N/A N/A N/A N/A N/A
N/A 8/3/2020 N/A N/A N/A
N/A 9/8/2020 N/A N/A N/A
11/18/2020 N/A N/A N/A
N/A 12/14/2020 N/A N/A N/A Rebidded due to non submission
of bids for the paticular items
amounting to PhP202,442.,00




Date of Recslpt of invitation

(Explaining changes from the
Pre-bid Eligibllity { Sub/Open Bid Post Qual Dellvery/ APP)
Conf Check of Bids Evaluation Completion/
Acceptance
(if applicable)

N/A N/A N/A N/A N/A N/A Rebidded due to non submission
of blds for the paticular items
amounting to PhP202,442.00

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A




Date of Recelpt of invitation

(Explaining changes from the

Pre-bid Eligibility | Sub/Open Bid Post Qual Dellvery/ APP)
Conf Check of Bids Evaluation Completion/
Acceptance
(if applicable)
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A




Date of Recelipt of Invitation

(Explaining changes from the

Pre-bid Eligibility | Sub/Qpen Bid Post Qual Delivery/

Conf Check of Blds Evaluation Compiletion/

Acceptance

(if applicable)
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A




Date of Receipt of invitation
Pre-bid | Eligibiiity |Sub/Open [ Bld | PostQual | Deliveryr | (T*Pleining Capppes from the
Conf Check of Bids Evaluation Completion/
Acceptance
(if applicable)

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A




Date of Recelpt of Invitation

(Explaining changes from the

Pre-bid | Eligibility | Sub/Open Bid Post Qual Delivery/ APP)
Conf Check of Blds Evaluation Completion/
Acceptance
(If applicable)
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A




Date of Receipt of Invitation

(Explaining changes from the

Pre-bid | Eligibility | Sub/Open Bid Post Qual Delivery/ APP)
Conf Check of Bids Evaluation Completion/
Acceptance
(If applicable)

N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A N/A N/A N/A
10/27/2020 N/A N/A N/A
N/A N/A N/A N/A
N/A 1/4/2021 N/A N/A N/A
N/A N/A N/A N/A N/A N/A
N/A N/A N/A




Date of Recelpt of Invitation

Explaining changes from th
Pre-bid | Eligibility | Sub/Open Bid Post Qual Delivery/ (Exp 9 App)g ©
Cont Check of Blds Evaluation Completion/
Acceptance
(i applicable)
N/A N/A N/A
11/5/2020 N/A N/A N/A
11/5/2020 N/A N/A N/A
N/A N/A N/A
1012772020 NA N/A NA
N/A N/A N/A N/A N/A N/A




Date of Recelpt of Invitation

Pre-bid Eligibility | Sub/Open Bid Post Qual Delivery/
Conf Check of Bids Evaluation Completion/
Acceptance

{if applicable)

(Explaining changes from the
APP)




